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ABS	
  Status	
  Update	
  Topics	
  

•  FDR	
  and	
  FIR	
  for	
  2016	
  work	
  

•  Manufacturing	
  Status	
  	
  

•  Installation	
  Status	
  	
  

	
  
	
  

Status of BIWF - Overview 
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•  FDR	
  and	
  FIR	
  documents	
  received	
  for	
  wind	
  turbine,	
  export	
  cable,	
  and	
  substructure	
  	
  

•  ABS	
  has	
  issued	
  DCS's	
  to	
  clarify	
  questions	
  or	
  request	
  additional	
  information	
  

•  ABS	
  and	
  DWBI	
  are	
  coordinating	
  to	
  close	
  all	
  open	
  items	
  

•  FIR	
  will	
  be	
  updated	
  with	
  additional	
  information:	
  
•  8	
  weeks	
  prior	
  to	
  start	
  of	
  wind	
  turbine	
  installation	
  
•  8	
  weeks	
  prior	
  to	
  start	
  of	
  wind	
  turbine	
  commissioning	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  (as	
  agreed	
  between	
  the	
  parties	
  and	
  CRMC)	
  

	
  

FDR and FIR for 2016 Activities 
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Wind	
  Turbine	
  (GE/Alstom)	
  

-­‐  ABS	
  visited	
  assembly	
  facility	
  in	
  St.	
  Nazaire,	
  France	
  March	
  8-­‐11	
  
-­‐  5	
  BIWF	
  units	
  in	
  various	
  stages	
  of	
  completion	
  
-­‐  One	
  PM	
  generator	
  factory	
  acceptance	
  test	
  completed	
  
-­‐  Quality	
  Control	
  is	
  very	
  good.	
  
	
  

-­‐  ABS	
  will	
  return	
  to	
  witness	
  FAT	
  (Functional	
  Acceptance	
  Test)	
  of	
  generator	
  #3	
  as	
  
well	
  as	
  critical	
  steps	
  of	
  rotor	
  nacelle	
  assembly	
  and	
  test	
  

 

Manufacturing Status 
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Export	
  Cable	
  
-­‐  Installation	
  moved	
  up	
  to	
  begin	
  April	
  2016	
  
	
  
Substructures	
  
-­‐  Finish	
  work	
  scheduled	
  May	
  2016	
  

-­‐  Grouting	
  
-­‐  Sealing	
  tops	
  of	
  legs	
  
-­‐  Final	
  painting	
  
-­‐  Punch	
  list	
  items	
  

Wind	
  Turbines	
  
-­‐  Pre-­‐Assembly	
  of	
  T1-­‐sections	
  ongoing	
  at	
  ProvPort	
  

-­‐  ABS	
  Surveillance	
  Feb	
  22-­‐23,	
  Mar	
  19-­‐21	
  
-­‐  QC	
  and	
  EHS	
  observed	
  to	
  follow	
  best	
  practice	
  

-­‐  Offshore	
  installation	
  scheduled	
  to	
  begin	
  July	
  2016	
  
-­‐  Commissioning	
  scheduled	
  to	
  begin	
  August	
  2016	
  
	
  
Current	
  ABS	
  2016	
  surveillance	
  is	
  planned	
  for	
  one	
  turbine	
  to	
  be	
  observed	
  during	
  
construction,	
  installation	
  and	
  commissioning	
  
	
  

Installation Status 
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Overview – Status of Phases 
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2015	
   2016	
  

Substructure	
  
Turbine	
  (Loads	
  
and	
  Type	
  Cert)	
  

Turbine	
  (Project	
  
specific	
  changes)	
   Cable	
  and	
  BOP	
  

FDR	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Complete*	
   Complete	
  

Received,	
  closing	
  
open	
  items	
  through	
  

DCS	
  
Received,	
  closing	
  open	
  items	
  

through	
  DCS	
  

FIR	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Complete**	
  
Received,	
  closing	
  open	
  items	
  through	
  

DCS	
  
Received,	
  closing	
  open	
  items	
  

through	
  DCS	
  

FabricaGon	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Complete	
   Ongoing	
   Complete	
  

InstallaGon	
   Finish	
  work	
  scheduled	
  May	
  2016	
   Scheduled	
  July	
  2016	
   Scheduled	
  May2016	
  

OperaGon	
   Scheduled	
  November	
  2016	
  

* Changes made by Keystone Engineering following initial completion and submittal by DWBI.  FDR requires revision 
submittal to CRMC 
** Changes to installation sequence and schedule from 2015 FIR. FIR requires revision submittal to CRMC 
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•  Complete	
  review	
  of	
  2016	
  FDR	
  and	
  FIR	
  

•  Witnessing	
  of	
  ongoing	
  activities	
  (France,	
  ProvPort)	
  

	
  

Next Steps 
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